

Stargate Steel Kits Required Between: 4/1/2021 and 8/25/2021

Steel Parts Kit	Job #	Planned Start Date	Completion Date
SP9199	10000397	01-Apr-21	01-Apr-21
SP9181	10000398	03-Apr-21	03-Apr-21
SP9182	10000399	03-Apr-21	03-Apr-21
SP9424	10000401	04-Apr-21	04-Apr-21
SP9186	10000400	04-Apr-21	04-Apr-21
SP9061	10000407	08-Apr-21	08-Apr-21
SP9401	10000406	08-Apr-21	08-Apr-21
SP9185	10000408	10-Apr-21	10-Apr-21
SP9417	10000416	15-Apr-21	15-Apr-21
SP9062	10000417	16-Apr-21	16-Apr-21
SP9189	10000418	17-Apr-21	17-Apr-21
SP8773	10000419	18-Apr-21	18-Apr-21
SP8774	10000420	18-Apr-21	18-Apr-21
SP9418	10000424	22-Apr-21	22-Apr-21
SP9063	10000425	23-Apr-21	23-Apr-21
SP9064	10000426	24-Apr-21	24-Apr-21
SP8775	10000428	25-Apr-21	25-Apr-21
SP9425	10000427	25-Apr-21	25-Apr-21
SP9419	10000433	29-Apr-21	29-Apr-21
SP9066	10000434	01-May-21	01-May-21
SP9195	10000436	02-May-21	02-May-21
SP9426	10000437	02-May-21	02-May-21
SP9420	10000444	06-May-21	06-May-21
SP9067	10000446	07-May-21	07-May-21
SP9198	10000447	08-May-21	08-May-21
SP9415	10000448	09-May-21	09-May-21
SP9416	10000451	13-May-21	13-May-21
SP9421	10000452	13-May-21	13-May-21
SP9068	10000453	14-May-21	14-May-21
SP9402	10000454	15-May-21	15-May-21
SP9403	10000455	15-May-21	15-May-21
SP9422	10000459	19-May-21	19-May-21
SP9404	10000458	19-May-21	19-May-21
SP9069	10000460	21-May-21	21-May-21
SP9406	10000461	22-May-21	22-May-21
SP9439	10000462	23-May-21	23-May-21
SP9409	10000466	27-May-21	27-May-21
SP9307	10000483	29-May-21	29-May-21
SP9308	10000484	30-May-21	30-May-21
SP9407	10000468	02-Jun-21	02-Jun-21
SP8778	10000491	13-Jun-21	13-Jun-21

Stargate Steel Kits Required Between:
4/1/2021 and 8/25/2021

SP9427	10000472	18-Jun-21	18-Jun-21
SP9429	10000474	02-Jul-21	02-Jul-21
SP9436	10000476	08-Jul-21	08-Jul-21