

1. SysproCompanyS

- Mostly an exact copy of BWSAdmin Employee Menu. Finished except for a few hanging bugs.
- Michele is my beta tester and is finding new bugs every few days.
- My time spent on this has significantly decreased over the past 2 weeks. still normal maintenance and checks though.

2. ShopClock

- re-implement employee hours rounding rules.
- calculate labour hours.
- create override form for foremen to check claimed labour.
- create shift maintenance form for payroll / foreman to adjust shifts.
- create report to view results.
- Currently in-the-thick-of-it. I am designing the forms and reports on both the Stargate and BWS side.
- I have the logic written to calculate the payable labour, but am still testing and manually double checking some values to ensure correctness.
- There will be one important deployment step before we go live. I need to swap some columns in certain places so that reports will correctly show rounded values.

3. IT Ticket / Request Form.

- UI to create requests.
- design priority scheduling solution for new and incoming requests.
- design report to view results.
- This project is still in the planning phase for me. I have defined some metadata, and potential user requirements.

4. Espresso

- Learn.
- Create sample menus and customize existing menus.
- I haven't been able to get back to this project for a few weeks.
- Some parts are still new to me, but I just need to sit down and explore it more.

5. Build-a-quote

- Has been several months since I've opened this project.
- Reached some feasibility issues.
- This project could be possible if we tightened our scope. The ability to create a quote for any one of our models with full customization presented a problem with potential download sizes and complicated code to apply options.

6. CADTalk

- Learn.
- Still new, have a meeting